

## T 4.4. WORK PLAN OF THE NATIONAL NETWORK OF HIGHER EDUCATION INSTITUTIONS OF KYRGYZSTAN "GREEN AND DIGITAL UNIVERSITIES"

**Accepted:** 16.05.2025

**Responsible Body:** Network Council

**Validity period:** June 2025 – May 2026

<b>1. Organizational development of the Network</b>				
<b>№</b>	<b>Event</b>	<b>Term</b>	<b>Responsible persons</b>	<b>Expected result</b>
1.1	Holding the founding meeting of the Network Council	until June 30, 2025	Kyrgyz State Technical University named after I. Razzakov	Approval of the rules of work, composition of the Council, working groups
1.2	Development and approval of the regulations on the Network	until 26 August 26, 2025	Osh State University	Approved Network regulations
1.3	Admission of new Network members (by request)	As it is received	Network Council	Membership Extensions
1.4	Creation and launch of the digital platform of the Network	up to 30 and June 2025	Osh State University	Online platform with sections on projects, applications, exchange of experience
<b>2. Greening campuses</b>				
<b>№</b>	<b>Event</b>	<b>Term</b>	<b>Responsible persons</b>	<b>Expected result</b>
2.1	Monitoring the current state of green practices at universities	Annually	All Network members	Analytical report on the eco-state of campuses
2.2	Development of a comprehensive plan for the environmental transformation of universities	October 2025	GDO of Universities	Approved comprehensive plan
2.3	"Green Campus of the Year" competition	March 2026	Network Council	Increasing engagement and implementing best practices
<b>3. Digitalization of administrative management and the study process</b>				
<b>№</b>	<b>Event</b>	<b>Term</b>	<b>Responsible persons</b>	<b>Expected result</b>
3.1	Pilot launch of the GDI management model by university	September 2025	GDO	Implementation of the model in 1-2 universities
3.2	Development and implementation of courses on sustainable development, AI, Big Data	September 2025	GDO	Training modules, interdisciplinary courses included in the curriculum

3.3	Online seminars and trainings on digital skills	During the year	GDO	least 200 teachers and students were trained during the GDO
<b>4. Scientific and project initiatives</b>				
<b>№</b>	<b>Event</b>	<b>Term</b>	<b>Responsible persons</b>	<b>Expected result</b>
4.1	Preparation of a joint application for an Erasmus+ or GIZ grant	December 2025	Grant Working Group	Submitted an application from the consortium
4.2	Conducting research projects on sustainable development	During the year	University research departments	3-5 joint publications in journals or collections
4.3	Organizing the annual scientific conference of the Network	April 2025	Network Council, host university	Conference organization, publication of the collection
<b>5. Information support and promotion of the Network</b>				
<b>№</b>	<b>Event</b>	<b>Term</b>	<b>Responsible persons</b>	<b>Expected result</b>
5.1	Launch of an information campaign in the media and social networks	During the year	PR group of the Network	Increasing Network awareness
5.2	Regular publication of a newsletter	Once a quarter	Coordination Office	Informing members and partners about activities
5.3	Support and participation in international forums	According to the schedule of events	All Network members	Present achievements and search for partners

**Financial and resource prerequisites:**

- Project support GREEN.KG
- Grants from Erasmus+, DAAD, GIZ
- Voluntary contributions and targeted funding of universities
- Partner contributions from NGOs and other organizations

**Performance indicators (at the end of 2025):**

- At least 10 active member universities
- 3 implemented environmental initiatives
- 2 digital pilot projects
- 1 joint international application
- 1 scientific conference and 5 publications
- A functioning digital platform